

Initial Project Planning Template

Date	01 July 2026
Team ID	
Project Name	Rising Waters: Smart AI Flood Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a developer, I will collect historical flood and weather datasets from Kaggle and preprocess the data by handling missing values and outliers.	2	High	Govula Jaya Prakash Reddy	01 July 2026	03 July 2026
Sprint-1		USN-2	As a developer, I will perform exploratory data analysis using charts, heatmaps, box plots, and statistical summaries to understand the dataset.	1	High	Yerukala Madhu	01 July 2026	03 July 2026
Sprint-2		USN-3	As a developer, I will train and evaluate Decision Tree, Random Forest, KNN, and XGBoost models and select the best-performing model.	2	Low	V. Yuva Kishore	01 July 2026	03 July 2026
Sprint-1		USN-4	As a user, I can enter rainfall and weather parameters through the web application and receive instant flood prediction results.	2	Medium	Peddisetty Usharani	01 July 2026	03 July 2026

Sprint-1	Login	USN-5	As an administrator, I will deploy the application on IBM Cloud, test the complete system, and verify prediction accuracy and performance.	1	High	Y. R. Kiran Kumar	01 July 2026	03 July 2026
----------	-------	-------	--	---	------	-------------------	--------------	--------------